

1 BILL NO. S-84-04- 41

2 SPECIAL ORDINANCE NO. S- 53-84

3 AN ORDINANCE approving Change Order
4 No. 1, Res. 391-83 - Lawrence Drain
5 Improvement with T-G Excavating, Inc.
in connection with the Board of Pub-
lic Works.

6 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
7 THE CITY OF FORT WAYNE, INDIANA:


8 SECTION 1. That Change Order No. 1, Res. 391-83 -
9 Lawrence Drain Improvement with T-G Excavating, Inc., in connec-
10 tion with the Board of Public Works, for:


11 Change Order No. 1, Res. 391-83 -
12 Lawrence Drain Improvement is
13 necessary because of the following:
14 (a) The 8' X 4' X 6' box culvert
15 was considered as an "alternate
16 bid" in the original bid proposal
17 of this project due to the fact
18 that at the time of the "bid" said
19 culvert was not available within
20 the Fort Wayne area. Presently a
21 local concrete products company manu-
factures said culverts and therefore,
said "alternate bid" can be consi-
dered, since it is more cost effective
than the original "base bid". (b)
By using the 8' X 4' X 6' box culvert,
we will be able to attain an additional
clearance of 1.26 VF between the top
of the culvert and the ground, thus
the affect of the live loads on the
structure will be decreased;

22 involving a net decrease of Eight Thousand Six Hundred Twenty-
23 Five and No/100 Dollars (\$8,625.00), all as more particularly
24 set forth in the specifications, and which is on file with the
25 Office of the Board of Public Works, and is by reference incor-
26 porated herein, made a part hereof and is hereby in all things
27 ratified, confirmed and approved.

28 SECTION 2. That this Ordinance shall be in full force
29 and effect from and after its passage and any and all necessary
30 approval by the Mayor.

31
32 APPROVED AS TO FORM
AND LEGALITY


Councilmember


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ .M., E.S.

DATE: 4-24-84

Madejan Ederick
SANDRA E. KENNEDY, CITY CLERK
Chief Deputy

Read the third time in full and on motion by Henry, seconded by Redd, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 5-15-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (APPROPRIATION) (~~GENERAL~~)

(~~SPECIAL~~) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. 1-53-84
on the 15th day of May, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Ray A. Ebert
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 16th day of May, 1984, at the hour of 11:30 o'clock PM .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 21st day of May, 1984, at the hour of 10 o'clock A .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

74-26-20

4-18-84

Change Order No. 1
 Project No. _____
 Name of Project: "Lawrence Drain Improvement"

Resolution No. 391-1983
 Board Order # 187-83
 Date 11 April 1984

TO: T-G Excavating, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	640 LF	98" x 63" Ellip. CL IV (Phase I)	214.00	136,960.00	
9	640 LF	8'x4'x6' Box Culvert (Phase I)	201.50		128,960.00
1	50 LF	98"x63" Ellip. CL IV (Phase II)	214.00	10,700.00	
8	50 LF	8'x4'x6' Box Culvert (Phase II)	201.50		10,075.00
Total Decrease				147,660.00	
Total Increase					139,035.00
Net (Decrease)(Increase)				8,625.00	

The sum of \$ 8,625.00 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 180,112.95
Current Contract Price Adjusted by Previous Change Order	\$ 180,112.95
New Contract Price including this Change Order	\$ 171,487.95

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (~~decreased~~) by 60 calendar days due to this Change Order. The date for completion of all work shall be 11 July 1984. FURTHERMORE, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: <u>C. Bruce Enley</u>	Chief Engineer	Date <u>4/12/84</u>
Accepted by: <u>Thomas M. Stockamp, Pres.</u>	Contractor	Date <u>4/12/84</u>
Approved by: <u>[Signature]</u>		Date <u>4/17/84</u>
Approved by: <u>David J. Kient</u>	Owner	Date <u>4/17/84</u>
Attested by: <u>Helen H. Gochenson</u>	Clerk	Date <u>4/17/84</u>

Change Order No. 1Resolution No. 391-1983Board Order No. 187-1983REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change a) The 8'x4'x6' Box culvert was considered as an alternate bid" in the original bid proposal of this project due to the fact that at the time of the "bid" said culvert was not available within the Fort Wayne area. Presently a local concrete products company manufactures said culverts and therefore, said "alternate bid" can be considered, since it is cost-effective than the original "base bid." b) By using the 8'x4'x6' box culvert, we will be able to attain an additional clearance of 1.26 VF between the top of the culvert and the ground, thus the affect of the live loads on the structure will be decreased.

2. Will proposed change alter size of the project: Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:
- _____
- _____
- _____
- _____
- _____
- _____

N/A

Project Engineer

BILL NO. S-84-04-41

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 Res. 391-83 - Lawrence
Drain Improvement with T-G Excavating, Inc., in connection with the
Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.






THOMAS C. HENRY, CHAIRMAN

MARK E. GIAQUINTA, VICE CHAIRMAN

CHARLES B. REDD

JAMES S. STIER

DONALD J. SCHMIDT

6663 Admin. Report
TITLE OF ORDINANCE Change Order #1, Res. 391-83 - Lawrence Drain Improvement

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order #1, Res. 391-83 - Lawrence Drain Improvement

is necessary because of the following: (a) The 8' X 4' X 6' Box culvert was considered as an "alternate bid" in the original bid proposal of this project due to the fact that at the time of the "bid" said culvert was not available within the Fort Wayne area. Presently a local concrete products company manufactures said culverts and therefore, said "alternate bid" can be considered, since it is more cost-effective than the original "base bid". (b) By using the 8' X 4' X 6' box culvert, we will be able to attain an additional clearance of 1.26 VF between the top of the culvert and the ground, thus the affect of the live loads on the structure will be decreased. T-G Excavating, Inc., is the contractor.

EFFECT OF PASSAGE Live loads on the structure will be decreased. It is more cost-effective

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$8,625.00

ASSIGNED TO COMMITTEE